

Weekly MIS Report — 14 Sep – 20 Sep 2026

Natural Stones Scape Pvt. Ltd. · Generated 19/9/2026, 4:53:26 pm

TOTAL — All Pipelines Combined

Premraj Narnavre sir

Task/System	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	-5.26	53	52	-1.89	
	All work should be done on time	% work not done on time	-21.05	53	49	-7.55	

Rahul Mahajan sir

Task/System	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	1	0	-100.00	
	All work should be done on time	% work not done on time	-50.00	1	0	-100.00	

Dinesh More sir

Task/System	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Jatin sir / Premraj sir

Task/System	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	-12.35	50	36	-28.00	
	All work should be done on time	% work not done on time	-22.22	50	32	-36.00	

Subhash Wadekar sir

Task/System	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

🕒 Attendance — All Employees

2026-09-14 → 2026-09-20 · 6 working days · On-time 14 · Late 9 · Absent 19 · Avg attendance 55%

Employee	Department	On-Time	Late	Absent	Avg Late (min)	Attendance %	Punctuality %
Premraj Narnavre	Sales Executive	6	0	0	0	100%	100%
Yash Gedam	MIS	4	2	0	30	100%	67%
Sneha	Executive Assistant	1	4	1	23	83%	20%
Subhash Wadekar	Sales Executive	3	0	3	0	50%	100%
Dinesh More	Sales Executive	0	2	4	112	33%	0%
Pallavi	Accountant	0	1	5	47	17%	0%
Rahul Mahajan	Sales Executive	0	0	6	0	0%	0%

PIPELINE BREAKDOWN

SELECTION → ENQUIRY

Premraj Narnavre sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	-100.0 0	0	0	0	

Rahul Mahajan sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Dinesh More sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Jatin sir / Premraj sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	-100.0 0	1	0	-100.0 0	
	All work should be done on time	% work not done on time	-100.0 0	1	0	-100.0 0	

Subhash Wadekar sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

ENQUIRY → ORDER

Premraj Narnavre sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	-16.67	16	15	-6.25	
	All work should be done on time	% work not done on time	-50.0 0	16	15	-6.25	

Rahul Mahajan sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	1	0	-100.0 0	
	All work should be done on time	% work not done on time	-50.0 0	1	0	-100.0 0	

Dinesh More sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Jatin sir / Premraj sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	-18.52	33	24	-27.27	
	All work should be done on time	% work not done on time	-37.04	33	21	-36.3 6	

Subhash Wadekar sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

PURCHASE ORDER

Premraj Narnavre sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	25	25	0	
	All work should be done on time	% work not done on time	0	25	22	-12.00	

Rahul Mahajan sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Dinesh More sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Jatin sir / Premraj sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	11	8	-27.27	
	All work should be done on time	% work not done on time	-6.25	11	7	-36.36	

Subhash Wadekar sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

ORDER → DELIVERY

Premraj Narnavre sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	12	12	0	
	All work should be done on time	% work not done on time	0	12	12	0	

Rahul Mahajan sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Dinesh More sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Jatin sir / Premraj sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	4	4	0	
	All work should be done on time	% work not done on time	0	4	4	0	

Subhash Wadekar sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

CUSTOM SELECTION → ENQUIRY

Premraj Narnavre sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Rahul Mahajan sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Dinesh More sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	

Jatin sir / Premraj sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	-75.0 0	1	0	-100.0 0	
	All work should be done on time	% work not done on time	-100.0 0	1	0	-100.0 0	

Subhash Wadekar sir

Task/Syste m	KRA	KPI	Last Week Actual %	Planned	Actual	Actual %	Next Week Planned %
TOTAL	All work should be done	% work not done	0	0	0	0	
	All work should be done on time	% work not done on time	0	0	0	0	